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CHRONOLOGICAL HISTORY - AUGUST 1963

Aireraft #121

w~NoUL WM

Repair fuel tank leak and inlet modification

Inlet modification

Inlet modification

Inlet modifications - reinstalling engines

Engine installation completed

Ground run - both engines damaged compressor honeycomb
Engines removed - engine damage internal, not FOD
Reconfigure anti-FOD screens to improve protection
Reconfigure anti-FOD screens, engines installed
Prepare for ground. runs and run at idle

Ground runs - revised longer procedure for anti-FOD
Ground runs completed - correct instrumentation trouble
Flight #76: Aircraft roughness investigation
Engines removed due cracked afterburner liners
Engines installed - correct inlet control trouble
Ground runs and pre-flight

Right hand inlet control replaced

Kirframe hydraulic pump replaced

Flight #77: Adverse weather precluded high Mach
Flight cancelled - wind conditions

Fuel tank leak repair and pre-flight

Flight #78: Aircraft roughness investigation
Correct instrumentation trouble

Investigating engine cempressor honeycomb

Engines removed due compressor honeycomb problem
Wait modified engines - being airlifted today

Wait engines - scheduled to arrive today

Aircraft #122

Structural repair - due aborted take-off 19 July
Structural repair

Structural repair - reinstalling engines
Structural repair

Structural repair

Structural repair

Structural repair

Structural repair

Structural repair

Prepare for ground runs

Ground runs - longer procedure for anti-FOD
Ground runs completed - correct inlet spike malfunction
Flight #19: Heat soak @ Mach 2.2

Routine maintenance and instrumentation

Flight #20: Heat soak and inlet investigation
Routine maintenance and pre-flight

Flight #21: Nose gear lock malfunction - aborted
Correct nose gear malfunction and fuel tank leak
Fuel tank repair

Flight #22: Heat soak

Right engine removed - trim malfunction

Engine removal completed

Engine installed - prepare for ground run

Engine removal due compressor honeycomb problem
Engines removed - honeycomb problem

Wait modified engines - being airlifted today
Wait engines - scheduled to arrive today
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